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July 6, 2OO5

Doug Jensen
Minerals Regulatory Program
Division of Oil, Gas and Mining
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Subject: Status of the Intrepid Potash, Wendover Facility, Mine and Reclamation Plan

Dear Doug,

This correspondence is intended to provide the current status of the preparation of the updated
Mining and Reclamation Plan for the Intrepid Potash Wendover facility. As you are aware, an
integral part of the effort involved the development of a digitized base map of the area. The base
map has been completed (as of express delivery today) by Intermountain Aerial Surveys (IAS) of
Salt Lake City and will be used to complete the Mining and Reclamation Plan.

We have initiated construction of CAD versions of the maps to be used in the preparation of the
Mining and Reclamation Plan. The CAD versions will also be used to site the hydrologic
monitoring points. It is our intent to use the hydrologic data to help determine / suppoft / justify
proposed reclamation strategies, provide data to support royalty calculations and potentially
guide / maximize brine collection. To the degree possible we will want to coordinate the
hydrologic effofts by the BLM with our investigation.

As per the attached schedule, we expect to complete the Mining and Reclamation Plan and
submit the draft document to the State of Utah DOGM by October 28, 2005. As we get into the
process of defining the proposed reclamation specifics we would like to meet and interact with
appropriate DOGM personnel as necessary to streamline the review and interaction process. A

meeting at Wendover, early in the plan development process (September 7), once we have
defined the conceptual reclamation approach is proposed.

Should you have any questions please contact Rick York, Rick Klein, Greg Foy or myself.

Sincerely,

Shaw Environmental and Infrastructure
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Updated Schedule

Document Submission to the DOGM
Wendover Potash Facility
Wendover, Utah

Prepared by Shaw Environmental & Infrastructure
July 5, 2005

Mine and reclamation Plan Element

Completion of Digitized Site Files

Construction of CAD base maps

Hydrolog ic fi eld program installation defi n ition

Hydrologic field installation

Hydrologic field work / data acquisition

Completion of Mine Plan

DOGM / Intrepid Status Meeting - Provide draft mine plan, review hydrological results, present
reclamation approach

Completion of Reclamation Plan

tr Post mining land use
tr Ditch / pond reclamation
o Structure dismantling and demolition
tr Post closure controls
tr Bond calculation

Draft Mining and Reclamation Plan Submittalto DOGM

DOGM review

Notes

' Shaw Ervironmental & Infrastructure, Inc.

Mine and Reclama6on Plan Schedule
Wendover Potash

Gomoletion Date

7-6-05

7-29-05

7-27-05

8-12-05

8-26-05 x

9-2-05

9-7-05

10-28-05

10-28-05
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x Data acquisition will be an on-going to continuously provide hydrological information.


